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1.0 Executive Summary 

This is the Fiscal Year 2012 Third Quarter (FY2012 Q3) Report submitted under Task Order EDH-I-
00-08-00027-00, Order No. 1; Afghanistan Engineering Support Program (AESP). The reporting 
period is for April 1, 2012 through June 30, 2012. 
 
The purpose of the AESP contract is to provide technical assistance to the Office of Economic 
Growth and Infrastructure (OEGI), by providing a quick response from a Kabul based core of 
expatriate architectural and engineering professionals.  
 
The Kabul-based Tetra Tech Team provides planning, design, technical and oversight support, while 
also contributing to Afghanistan national labor capacity building, mentoring, and 
collaboration/coordination with appropriate stakeholders. The estimated period of performance for 
this contract is five (5) years from a notice to proceed date of November 14, 2009. 
 
Deliverables for the Contract include Security Plan, Weekly Meeting Minutes, Quarterly Progress 
Reports, Performance Monitoring Plan (PMP), Annual Work Plans, Annual Project Reports and Final 
Report. 
 
During FY2012 Q3, Tetra Tech AESP staff worked on 3 administrative work orders and 22 long term 
work orders for a total of 25 work orders. Administrative work orders are defined as those tasks 
taking less than or equal to 18 work days (144 work hours). Long term work orders are defined as 
those tasks taking longer than 18 work days (144 work hours). The majority of the work this quarter 
supported the Energy sector. 
 
Each quarter, Tetra Tech AESP hosts USAID staff for a briefing on AESP.  Each of the sectors 
describes examples of past and current assistance followed by the process of starting and organization 
of work orders. 
 
Tetra Tech AESP provided capacity-building opportunities to our local engineering, administrative 
and support staff. Technical report writing classes offered this quarter introduced staff to writing 
techniques, report format and review processes. Additionally, local national staff participated in 
resume writing and review training. 
 
Tetra Tech AESP efforts to achieve an equitable staffing mix amongst the technical staff involved 
interviews with female Architects for vacant technical position. Three female candidates have been 
identified for the open Architect position. Final screening is proceeding. The female internship 
program offered four female fifth year Civil Engineering students CAD training, technical writing 
instruction and site visits. 
 
Through the work orders, Tetra Tech AESP remains supportive to USAID’s mission in Afghanistan.
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2.0 Program Staffing 

The Tetra Tech AESP Program added two (2) expatriate staff members during the FY2012 Q3.  

2.1 Expat Staffing 

Table 2.1 

International Staffing and Deployment 

Employee Name Position 
Afghanistan 

Arrival 
Afghanistan 
Departure 

 Chief of Party  11/20/09 4/23/10 
 Finance Manager 11/20/09 N/A 

 Vertical Structures Lead 12/6/09 5/27/10 
 Energy Lead 12/6/09 1/18/11 

 IT Specialist (STTA) 12/6/09 5/3/10 
 Contracts Manager 12/13/09 12/11/10 

 Chief of Party   12/23/09 10/8/10 
 MIS Manager(1) 12/23/09 6/29/11 

 Water/Wastewater Engineer  12/23/09 6/23/10 
 Water Resources Lead 2/17/10 2/20/11 

 Junior Civil/Structural Engineer 2/17/10 11/19/10 
 Geologist (STTA)  3/8/10 6/12/10 

 Deputy Chief of Party 3/15/10 3/13/11 
 Acting Chief of Party 6/14/10 6/27/10 

 Vertical Structures Lead 6/14/10 8/30/11 
 Airport Planner (STTA)  6/14/10 7/12/10 

 Technical Support Manager 6/26/10 3/22/12 
 Water/Sanitation Lead 6/26/10 3/30/11 

 Geologist (STTA)  7/13/10 11/20/10 
   Deputy Chief of Party(2) 7/31/10 2/2/12 

  Sr. Project Manager(3)  7/31/10 N/A 
  Procurement and Finance Auditor   7/19/10 8/16/10 

  Chief of Party(4) 8/26/10 N/A 
  Vertical Structures Electrical Engineer  8/26/10 9/4/10 
  Administrative Manager    9/13/10 2/3/11 

  Information Technology  10/3/10 10/24/10 
    Sr. Quality Assurance Inspector/Sr. Construction Mgr. 12/3/10 N/A  

  Contracts Manager 12/28/10 N/A  
 Energy Lead 1/5/11 6/30/11 

 Junior Civil Engineer 1/19/11 7/17/11 
 Junior Civil Engineer 2/20/11 2/19/12 

 Vertical Structures Electrical Engineer(5) 4/19/11 N/A 
 Field Services Manager(6) 4/19/11 N/A 

 MIS Manager (7)(13) 6/16/11 N/A 
 Energy Lead(8) 7/4/11 N/A 

 Transportation Lead(9) 7/3/11 N/A 
 Deputy Chief of Party(10) 7/14/11 N/A 

 Communications Specialist(11) 8/18/11 N/A 
 Junior Engineer(12) 8/18/11 6/20/12 
 MIS Manager 9/16/11 6/7/12 
 Sr. Energy Specialist 1/13/12 N/A 

 Sr. Contracts/FM Support 3/12/12 6/09/12 
 Water/Sanitation Lead 4/9/12 N/A 

 Jr. Civil Engineer 4/9/12 N/A 

Notes:  
(1) Junior Civil Engineer then transferred to the position of MIS Manager after  demobilized. 
(2) Transportation Lead/SPR Manager then transferred to the position of Deputy Chief of Party upon the arrival of . 
(3) LTTA position transition from PRT Manager to Sr. Project Manager. 
(4) Deputy Chief of Party then transferred to the position of Chief of Party after demobilized. 
(5) LTTA position replacement for previous Vertical Structures Electrical Engineer, . 
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(6) LTTA position replacement for previous Water Resources Lead, . 
(7) LTTA position replacement for previous Administrative Manager,  
(8) LTTA position replacement for previous Energy Lead, . 
(9) LTTA position replacement for previous Transportation Lead,  after his transition to Deputy Chief of Party. 
(10) LTTA position replacement for previous Deputy Chief of Party, . 
(11) LTTA position created from transition of PRT Manager to Communications Specialist. 
(12) LTTA position created from transition of Junior Civil Engineer to Junior Engineer. 
(13) LTTA position replacement for previous MIS Manager,  

2.2 Expat Staffing Changes 

arrived in Kabul as the Water/Sanitation Lead. 
arrived in Kabul as the Junior Civil Engineer. 

 STTA Sr. Contracts/FM Support demobilized to the states. 
LTTA Jr. Engineer demobilized to the states. 
 LTTA MIS Manager demobilized to the states. 

2.3 Local National Staffing 

Table 2.2  

Local National Staffing 

Employee Name Position Hire Date End  Date 
 Government Liaison/Tt 12/2/09 N/A 

 Facilities Maintenance/Tt 3/20/10 N/A 

 Facilities Manager/Tt 3/20/10 N/A 

 Contracts Assistant/Buyer/Tt 3/22/10 5/4/11 

 Accountant/Tt 3/23/10 N/A 

 Internal Auditor/Tt 3/27/10 N/A 

 Mid-Level Architect/Tt 4/5/10 5/31/12 

 IT Manager/Tt 4/15/10 N/A 

 IT Assistant/Tt 4/20/10 N/A 

 HR Manager/Tt 7/3/10 N/A 

 SPR Administrative Assistant/Tt 9/13/10 N/A 

 Administrative Assistant/Tt 10/1/10 N/A 

 SPR QA Monitor/USACC 10/2/10 N/A 

 SPR QA Monitor/USACC 10/2/10 N/A 

 SPR Mid-Level engineer/ USACC 10/9/10 N/A 

 SPR QA Monitor/USACC 10/9/10 5/8/11 
 

 SPR QA Monitor/USACC 10/12/10 10/10/11 

 Civil Engineer – Junior Level/USACC 10/24/10 8/16/11 

 Senior Administrative Assistant/Tt 10/24/10 N/A 

 Structural Engineer – Junior Level/SMART 11/29/10 N/A 

 Electrical Engineer – Junior Level/SMART 12/5/10 N/A 

 Civil Engineer – Mid Level/SMART 12/7/10 N/A 

 SPR QA Monitor/USACC 12/11/10 N/A 
 

 Electrical Engineer – Mid Level/SMART 3/15/11 N/A 

 Cost Estimator – Senior/Tt 4/16/11 N/A 

 Subcontract Specialist (1) 6/12/11 N/A 

 Civil Engineer – Junior Level/SMART 10/28/11 N/A 

 Technical Writer and  GIS Analyst 11/12/11 2/12/12 

 Technical Writer and  GIS Analyst 3/26/12 N/A 

 Buyer 6/09/12 N/A 
 
Notes:  

(1) Buyer promoted to the position of Subcontract Specialist. 
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In addition to the Local National Staff listed above, six LNs were employed for facilities maintenance 
and five employed as kitchen staff. 

2.4 Local National Staff Changes  

One local national was added to the Tetra Tech Staff during the third quarter for the position of Buyer. 
One local national was promoted from Buyer to Subcontract Specialist. The LNs continue to be 
trained by the expat staff to ensure functionality and operability remains at the highest levels.
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3.0 Contract / Task Order  

3.1 Contract/Task Order Deliverables FY2012 Q3 

April 10, 2012  Draft FY2012 Q2 Quarterly Report 
April 18, 2012  Final FY2012 Q2 Quarterly Report
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4.0 Work Orders 

4.1  Sector Activities 

The following table is a summary of the active work orders per sector during FY2012 Q3. 
 

 Table 4.1 
Active FY2012 Q3 Work Orders 
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Administrative Work 
Orders 

1 1 0 0 1 0 

Long Term Work Orders 4 0 0 6 7 5 

 The value of Long Term Work Orders initiated in FY2012 Q3 total  

 
The following sections describe the activities performed in each sector during FY2012 Q3 under this 
Task Order. 

4.1.1 Energy 

The following is a summary of work performed during the quarter by the Energy sector. Tetra Tech 
AESP continued work on a number of long term work orders to meet the objectives outlined in the 
Department of Defense Report on Progress Toward Security and Stability in Afghanistan (October 
2011). The work product/studies will be the cornerstone to establish a reliable electrical transmission 
and generation system in Afghanistan. Existing long term work orders are described as follows: 

4.1.1.1 WO-LT-0048 Engineering Study for 220kV Transmission Line from Dasht-E-
Barchi to Kandahar 

The work order created a partial design package (Technical Section, Part 2 for DABS, on-budget 
procurement use) for the 220kV transmission line from Dasht-e-Barchi Substation (SS) to a proposed 
Kandahar East SS. USAID directed notice to proceed on March 12, 2012. USAID gave notice on May 
30, 2012 to proceed for Amendment 1 to perform the following: 1) amend the list of primary 
substations along this transmission line, 2) add scope for  medium voltage (MV) and low voltage (LV) 
distribution from the proposed primary substations, and 3) provide additional, limited assistance to 
DABS. The current scheduled end date for the work is October 31, 2012. Tetra Tech is preparing 
Amendment 2 to this work order to provide distribution to new and existing DABS customers near the 
proposed transmission line. 

4.1.1.2 WO-LT-0053 NEPS and NEPS-SEPS Connection Assessments  

The notice to proceed for this work order was received on February 8, 2012.  A draft final report was 
submitted to USAID on June 11, 2012.  The report evaluated future options and recommendations 
concerning the development of NEPS, SEPS, and NEP to SEPS development. Questions and 
responses from USAID are ongoing leading to the eventual submission of a final report during the 
fourth quarter. 
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4.1.1.3 WO-LT-0054 Reactive Power Compensation for Pul-e-Khumri (PK) to Chimtala 

Tetra Tech AESP is performing a study using Power System Simulator for Engineering (PSS/E) and 
creating a partial design package for the Reactive Power Compensation (RPC) for the NEPS system 
that will permit the Pul-e-Khumri to Chimtala 220kV transmission line to carry the optimum amount 
of power approaching the conductor’s thermal limit of approximately 450MW. The design package 
will also include installation of an additional 160MVA 220/110kV auto-transformer at the Chimtala 
substation. USAID gave notice on June 4, 2012 to proceed with Amendment 1 to perform the 
following: 1) add RPC to points along the Dasht-e-Barchi to Kandahar East transmission line, and 2) 
provide additional, limited assistance to DABS. The current scheduled end date for the work is 
October 31, 2012. 

4.1.1.4 WO-LT-0055 Darunta HPP Assessments 

This work order was created to assess and recommend options available for the Darunta Hydro Power 
Plant. The work was on hold throughout the third quarter. 

4.1.2 Vertical Structures 

The following is a summary of work performed during the quarter by the Vertical Structures group 
which included providing technical support, document review, attending meetings, and design input to 
USAID. 

4.1.2.1 WO-LT-0001 Regional and Provincial Training Centers Concept and Final 
Design 

This work order was closed during the quarter. 

4.1.2.2 WO-LT-0014 Vocational Training Center Scoping Narrative 

This work order was closed during the quarter. 

4.1.2.3 WO-LT-0015 Kabul University Technical Assistance 

Tetra Tech AESP continued third party technical support. Weekly construction coordination project 
meetings were attended and field observation conducted for dormitory, dining facility and laundry 
facility. Other duties included submittal reviews and design modification review and comment.  

4.1.2.4 WO-LT-0052 Operations and Maintenance (O&M) Cost Estimates 

Tetra Tech AESP created draft O&M cost budgets for twelve Construction of Health and Education 
Facilities (CHEF) program sites, six Facilities of Higher Education (FoHE), Sardar Girls High School, 
Ghazi Boys High School and Kabul University. The draft cost budgets were submitted to USAID 
during the quarter. 

4.1.2.5 WO-LT-0056 Seismic Reconstruction Retrofit Projects 

Tetra Tech AESP reviewed IRD Reconstruction Action Plans and additional information from 
USAID. Site visits are to be scheduled to designated sites. A report of findings and recommendations 
of existing structures to create a seismic activity resistant structure will be prepared.  A draft report 
was submitted to USAID on May 1, 2012.  Comments have been received and incorporated into the 
draft report.  Additional analysis for roof structure reactions was requested by USAID.  

4.1.2.6 WO-LT-0057 Tarakhil Fire Suppression System Analysis 

Notice to proceed to perform this work order was received on May 14, 2012. Work included field 
visits to the Tarakhil Thermal Power Plant to observe and assess the fire suppression and fire alarm 
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systems. A draft report was delivered to USAID on June 14, 2012. A final report was submitted on 
June 26, 2012. 

4.1.2.7 WO-LT-0060 Sar-e-Pul Hospital Assessment 

Notice to proceed was received on June 13, 2012 to provide an engineering assessment, evaluation, 
design and cost estimating services for the Sar-e-Pul Hospital damaged by flooding in the region. Site 
visit coordination is delayed due to unrest in province. 

4.1.3 Water and Sanitation 

A summary of work performed during the quarter by the Water and Sanitation sector included 
construction administration services, document review, project meeting attendance, and design input 
on utilities project. 

4.1.3.1 WO-LT-0006 Sardar Girls High School (SGHS) Utility Construction Documents 

USAID awarded the construction contract for utilities in June 2012. The construction kick-off 
meeting was held onsite. Construction administration services for site layout, grading and utilities 
were supported. AESP engineering staff assisted at meetings, provided onsite QA oversight for 
construction and commenced the process of responding to requests for information (RFI’s) from the 
construction contractor.  

4.1.4 Transportation 

The following is a summary of work performed during the quarter by the Transportation sector. Work 
performed included QA oversight for roads, rehabilitation of regional airports, project administration 
capacity building with MoTCA, and O&M evaluation for the Ministry of Public Works.(MoPW) 

4.1.4.1 WO-LT-0007 QA Oversight SPR (Strategic Provincial Roads) Southern and 
Eastern Afghanistan 

This work order was closed during the quarter. 

4.1.4.2 WO-LT-0009 Amendment 2 PRT Support – Bamyan Dam Sites Pre-Feasibility 
Studies 

In May 2012, Tetra Tech AESP attended briefings with OEGI personnel to discuss a strategy for 
continuation of this work order 

4.1.4.3 WO-LT-0029 Technical Assistance to USAID for Rehabilitation Design and 
Construction on Maimana and Faizabad Regional Airports Runways and 
Aprons 

The AESP senior transportation engineer made one trip to Maimana airport and three trips to Faizabad 
airport with USAID and MoTCA representatives. Trips were conducted to verify project progress, 
quality and project delays. The AESP technical lead conducted a four day trip to Maimana airport and 
a one day trip to Faizabad airport. The team was comprised of USAID and MoTCA representatives to 
verify the construction progress. During the visits, the team made a general review of the progress of 
the airport and held meetings with local Governors, Contractors and the airport staff. Reports were 
prepared summarizing the findings of the site visits and the ongoing QA efforts. 
 
Tetra Tech AESP personnel attended thirteen (13) meetings with MoTCA, USAID, FAA and 
contractor representatives to review airports progress, delays and problems. Summary meeting 
minutes of each meeting were prepared and submitted to USAID. Tetra Tech AESP reviewed 
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construction schedules, QC plans, drainage design data and material submittals for compliance with 
the specifications. 

4.1.4.4 WO-LT-0041 MoTCA Capacity Building: Project Administration – Maimana 
and Faizabad Airports 

Tetra Tech AESP has reviewed draft versions of ten monthly progress reports prepared by MoTCA 
for the two airports. Subsequent to review, Tetra Tech AESP met with MoTCA to review the 
comments and revised reports to meet the reporting requirements of IL-17. Tetra Tech AESP attended 
several meetings with MoTCA representatives, both at MoTCA and at the Tetra Tech villa, to 
facilitate the preparation of progress reports for submission to USAID. 

4.1.4.5 WO-LT-0049 Evaluation of MoPW Capacity to Conduct Roadway O&M 

On May 1, 2012, Tetra Tech AESP prepared and presented the findings to MoPW Minister H. E. 
Engineer Najibullah Aoudgan and several other Ministry officials at the Ministry offices.  Tetra Tech 
submitted the final draft evaluation report including a detailed implementation plan to USAID on May 
7, 2012. 

4.1.5 Technical Support and Services 

A summary of work performed during the third quarter by Technical Support and Services sector 
included claims assistance to USAID/OAA and continuance of the women’s internship program. 

4.1.5.1 WO-LT-0033 AMD1, AMD 2 and AMD 3 USAID/OAA Claims Assistance 

Tetra Tech AESP continued review of claims received by USAID/OAA. 

4.1.5.2 WO-LT-0042 Afghan Women Internship Program 

Four female Civil Engineering students from Kabul University remained enrolled in the AESP 
internship program. They have been paired with an engineer and assigned CAD work, as required. 
Further exposure and instruction in Civil 3D continued. Interns accompanied an expat engineer to 
three sites; Sardar Girls High School utilities construction site and two road projects in Kabul. The 
interns received instruction onsite from the expat engineer. 

4.2 Progress 

Third quarter FY2012 Work Order activity under this Task Order included work on three 
Administrative Work Orders and 22 Long Term Work Orders for a total of 25 Work Orders.  
Following is the breakdown of number of Work Orders by sector: 

 Energy:  1 Administrative Work Orders, 4 Long Term Work Orders 
 Water, Sanitation, and Water Resources:  1 Administrative Work Order, 
 Transportation: 6 Long Term Work Orders 
 Vertical Structures: 1 Administrative Work Orders, 7 Long Term Work Orders (includes 

architecture, energy, and water and sanitation support) 
 Technical Support Services/Multi-Disciplinary: 5 Long Term Work Orders 

  
The value of Long Term Work Orders initiated in FY2012 Q3 totaled A summary of the 
progress of each Work Order is shown in Table 4.1. A listing of FY2012 Q3 Work Orders can be 
found on the Work Order Status table included in Appendix A.  
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Table 4.2 
FY 2012 Q3 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI) 
Reporting April 1 Thru June 30, 2012

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2012 Q3 

WO-A:  Administrative Work Orders(1)

WO-A-0084 
Sardar GHS Fire Door Suppliers 
and Cost Estimates This work order was closed during the quarter. 

WO-A-0085  GBHS Winter Operations Support This work order was closed during the quarter. 

WO-A-0086 Darunta Dam Field Investigation This work order was closed during the quarter. 
WO-LT:  Long Term  Work Orders(2) 

WO-LT-0001 

Regional and Provincial Training 
Centers Concept and Final 
Design This work order was closed during the quarter. 

WO-LT-0006 
Sardar Girls High School (SGHS) 
Utility Construction Documents 

Contractor selected. Site construction commenced. Kick-off 
meeting held June 14, 2012. QA by LN staff has begun. 

WO-LT-0007 
QA Oversight SPR - Southern & 
Eastern Afghanistan This work order was closed during the quarter. 

WO-LT-0009 
AMD 2 

Bamyan Dam Sites Pre-
Feasibility Study Awaiting directive from USAID to resume work. 

WO-LT-0014 VTC Green Design This work order was closed during the quarter. 

WO-LT-0015 
Kabul University Technical 
Assistance 

Provided third party QA for DFAC, Laundry, and Men's 
Dormitory. Construction Technical support and Field 
Observation duties ongoing. 

WO-LT-0029 
Maimana and Faizabad Airport 
3rd Party QA 

Meetings with MoTCA were attended. Full time QA continued 
oversight at both airports. Several senior level staff site visits 
were completed. Submittal reviews continued. 

WO-LT-0033  USAID/OAA Claims Assistance 
Tetra Tech AESP continued reviews of Claims received by 
USAID. 

WO-LT-0041 
MoTCA – Regional Airport 
Support 

Tetra Tech AESP reviewed ten draft monthly progress reports 
prepared by MoTCA, provided comments, and coordinated 
with MoTCA to aid in meeting the reporting requirements of IL-
17. 

 
WO-LT-0042 

 
Afghan Women Internship 
Program 

Tetra Tech AESP continued the internship program with four 
Civil Engineering students from Kabul University. 

WO-LT-0048 

Engineering Study for 220kV 
Transmission Line from Dasht-E-
Barchi to Kandahar 

Final report submitted was submitted June 10, 2012. AMD 2 
requested for additional Engineering studies. 

WO-LT-0049 
Evaluation of MoPW Capacity to 
Conduct Roadway O&M 

Format submitted of Draft evaluation report. Findings 
presented to MoPW Minister. Prepared implementation 
approach and submitted final draft of report. 

WO-LT-0052 Annual O&M Cost Budgets 

Draft O&M cost budgets for twelve Construction of Health and 
Education Facilities (CHEF) program sites, six Facilities of 
Higher Education(FoHE), Sardar Girls High School, Ghazi 
Boys High School and Kabul University  were submitted to 
USAID 

WO-LT-0053 
NEPS and NEPS-SEPS 
Connection Assessments Tetra Tech began work on the final report.  

WO-LT-0054  
Reactive Power Compensation 
for PK to Chimtala 

 
Work on-going. Tetra Tech is performing a study using PSS/E 
and creating a partial design package for the Reactive Power 
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Table 4.2 
FY 2012 Q3 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI) 
Reporting April 1 Thru June 30, 2012

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2012 Q3 

Compensation (RPC) for the NEPS system. 

WO-LT-0055 Darunta HPP Assessments 
Awaiting directive from USAID to continue. The current 
scheduled end date for the work is October 31, 2012. 

WO-LT-0056 

Structural Engineering and Cost 
Estimating Services for Seismic 
Retrofit Options 

A kick-off meeting with USAID and Reachback was conducted.  
Draft report completed. Awaiting approval for site visits. 

WO-LT-0057 
Tarakhil Fire Suppression System 
Assessment The final report was submitted on June 26, 2012. 

Notes (#):   

(1)  Work Orders with anticipated level of effort of 18-man days or less 

(2)  Work Orders that are planned to equal more than 18-man days 
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5.0 Pending Work Orders 

5.1.1 Energy 

5.1.1.1 WO-LT-0058 NEPS Substation Assessments  

The work order will allow Tetra Tech AESP to assess the condition of the primary substations 
connected to the NEPS and controlled by the NLCC at Tarakhil. Data collection will include 
photographs and documents, visual equipment evaluation, protective relay itemization and settings. 
Existing substation reports, performed under previous work orders, will be expanded so that enough 
field investigation to perform complete system coordination studies will have been gathered. Circuit 
breaker operation data will be gathered and analyzed. Power quality data will be gathered and 
analyzed at a limited number of points in the system. Selected 110kV transmission lines will be 
visually inspected and a report will be created. Selected MV feeders will be visually inspected and a 
report will be created. 

5.1.1.2 WO-LT-0059 NEPS System Protective Relay Coordination Studies 

This work order will provide optimized relay settings for all of the primary substation protective 
relays at substations controlled by the national load control center (NLCC) at Tarakhil thermal power 
plant (TPP). High voltage system relays will be studied and the relay settings determined by Tetra 
Tech reach back staff. Medium voltage system relay will be studied and the settings determined by 
Tetra Tech AESP staff in Kabul. 
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6.0 Financial 

Obligated funding during FY2012 Q3 was unchanged. 

6.1 Invoices, Projected Burn Rates, and Reach Back Usage 

Table 6-1 
AESP Expenditures and Burn Rate 

Cumulative Expenditures through March 31, 2012  
April 2012  
May 2012  

June 2012 (Forecast)  
Total FY2012 Q3 Expenditures   

 
Cumulative Expenditures through June 30, 2012  
  
Current Estimated Average Burn Rate per Month  

6.2 Contract/Task Order Issues 

Status of Obligated Funds: Based on the current billing and projected burn rate, the  in 
Obligated Funding will be exhausted in October 2012.  
 
Level of Effort Summary: As of June 30, 2012, 7,919 reach back workdays and 38,161 in-country 
workdays for a total 46,080 workdays were expended.  
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix A



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Work Order Status  



WO-A-0084 VS
Sardar GHS Fire Door Suppliers and Cost 
Estimates Complete NA

WO-A-0085 W/S GBHS Winter Operations Support Complete NA

WO-A-0086 E Darunta Dam Field Investigation Cancelled NA $0 $0 $0

WO-LT-0001 VS
Regional and Provincial Training Centers 
Concept and Final Design Complete

WO-LT-0006 W/S, E SGHS Utility Construction Documents Open

WO-LT-0007 T
QA Oversight SPR - Southern & Eastern 
Afghanistan Complete

WO-LT-0009 T PRT Field Support Open

WO-LT-0009 AMD 2 T
PRT Field Support - Bamyan Dam Sites Pre-
Feasibility Studies Open

WO-LT-0014 VS VTC  Green Design Complete

WO-LT-0015 VS Kabul University Technical Assistance Open

WO-LT-0029 T Maimana and Faizabad Airport 3rd Party QA Open

WO-LT-0033 AMD 1 TS USAID/OAA Claims Assistance Complete

WO-LT-0033 AMD 2 TS USAID/OAA Claims Assistance Open

WO-LT-0033 AMD 3 TS USAID/OAA Claims Assistance Open

WO-LT-0041 T MoTCA - Regional Airport Support Open

WO-LT-0042 TS Afghan Women Internship Program Open

WO-LT-0048 E
Engineering Study for 220kV Transmission Line 
from Dasht-E-Barchi to Kandahar Open

WO-LT-0049 T
Evaluation of MoPW Capacity to Conduct 
Roadway O&M Complete

WO-LT-0052 VS Annual O&M Cost Budgets Open

WO-LT-0053 E
NEPS and NEPS - SEPS Connection 
Assessments Open

WO-LT-0054 E
Reactive Power Compensation for PK to 
Chimtala Open

WO-LT-0055 E Darunta HPP Assessments Open

WO-LT-0056 VS
Structural Engineering and Cost Estimating 
Services for Seismic Retrofit Options Open

WO-LT-0057 VS Tarakhil Fire Suppression System Assessment Complete

WO-LT-0060 VS Sar-e-Pul Hospital Assessment Open $0 $0 $0

Notes (#):
(1)  Work Orders with anticipated level of effort of 18-workdays or less
(2)  Work Orders that are planned to equal more than 18-workdays
(3)  Program Type:  Technical Support (TS), Energy (E), Transportation (T), Vertical Structures (VS), Water/Sanitation (W/S) or Water Resources (WR)

(5)  Labor, expenses, OH, GA, and fee.

Energy
Water Resources
Vertical Structures
Transportation
Water and Sanitation
Multi-Disciplinary
Technical Support

(4)  Status:  Pending Approval, Open, or Complete

USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI)

WO-A: Administrative Term Work Orders (1)

WO-A: Administrative Term Work Orders (1)

FY2012 Q3 WORK ORDER STATUS
IQC:  Task Order 01 - EDH-I-00-08-00027-00

Revised June 30, 2012 (Reporting Thru Jul 1, 2012)
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USAID OEGI Tetra Tech

Project Issues Summary

R Issue requires direction or is behind schedule.

Afghanistan Engineering Support Program (AESP) Y Issue is proceeding but clarification or direction is required for completion.

UPDATED: July 1, 2012  By: G Issue is proceeding and is expected to be completed on schedule.

Issue Action Required
Contract Plans
Annual Work Plan

G
Final Y3 work plan submitted 11/3/11. Y4 work plan due 8/2/12. No action required.

PMP (Performance Monitoring Plan)
G

Final PMP submitted 4/3/2010.  USAID requested revisions 10/16/10 and met with TT on 
11/6.  TT submitted draft 11/20/10.  Sector PMP forms submitted 11/22/10.

No action required.

Quarterly Progress Reports
G

Final FY2012 Q2 Report submitted 4/18/12. FY2012 Q3 Report due 7/10/12. TT to submit Draft FY2012 Q3 Report on July 10, 
2012

Annual Report for Each FY
G

TT submitted final Y2 report on 12/22/11. Y3 report due 11/1/12. No action required.

Subcontractor and Purchase Limit for Consent
G

CO approved $25K Micro-purchase, RFP required for amount over $25K, and CO 
consent needed for amount over $150K. 

No action required.

Financial 
Status of Obligated Funds and Budget Approval

G
Revised alignment submitted 4/26/12. USAID approval received through MOD 16 on 
5/30/12.

No action required.

Contract Expenditure Status 
G

Invoice to be submitted July 2012 TT to provide next monthly billing and burn on 
7/19/2012

Obligated Contract Expenditure
G

MOD 14 issued on 12/21/11. Increased obligated funding to . 75% of obligated 
funding reached. Letter submitted 4/24/12 (T-0164).

No action required.

Quarterly Accruals
G

FY2012 Q4 Accrual letter to be sent. TT to provide accruals letter around September 15, 
2012

1420s & Staffing Approval 
1420 Approvals for Tetra Tech Employees and Sub-
Consultants

G
T-0171  - Denied - additional clarification requested
T-0172 Fees 

TT to resubmit T-0171 request; Awaiting approval 
on T-0172

Misc Items
Success Stories (Periodic)

G
Communications meeting held at TT as assigned TT to prepare stories as assigned.

Key

Status
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USAID/Afghanistan 
U.S. Embassy Cafe Compound 

Great Masood Road 
Kabul, Afghanistan 
Tel: 202.216.6288 
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